

CITY OF COSTA MESA

PROJECT ADMINISTRATION

CONTRACT CHANGE ORDER NO. 17 SUPPL NO. REV.

PROJECT LANDSCAPE AND TURF MAINTENANCE SHEET 1 OF 1 SHEET

FEDERAL NO.(S) N/A CITY SPECIFICATION NO. Landscape and Turf Maintenance Services #1100

To MIDORI GARDENS INC. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: CITY

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

BRIEF WORK DESCRIPTION

The addition of the Rue De Cannes easements to the maintenance contract. This area was omitted in the bid specifications. This will increase the monthly service costs for the contract. This monthly service cost increase of \$ 175.00 is effective as of October 1, 2013.

1. Maintenance to include: trimming, weed and debris removal, cleaning (blowing off work area) and mulching at the following City of Costa Mesa location:

A. Rue De Cannes (2,354 Sq. Ft.)

COST INCREASE: \$ 175.00 per month (net increase of 0.004822 %)

By reason of this order the time of completion will be adjusted as follows: No Change in Contract Terms

Prepared by: Jim Ortiz, Maintenance Supervisor Date: September 10, 2013

Submitted by: Bruce Hartley, Maintenance Services Manager Date: September 10, 2013

Approval Recommended: [Redacted] Date: 9/12/13

Approved: [Redacted] Date: 9.16.13

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted Date 9/10/13 Contractor Midori Gardens

By [Redacted] Title [Redacted]

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

CITY OF COSTA MESA

PROJECT ADMINISTRATION

CONTRACT CHANGE ORDER NO. 18 SUPPL NO. REV.

PROJECT LANDSCAPE AND TURF MAINTENANCE SHEET 1 OF 1 SHEET

FEDERAL NO.(S) N/A CITY SPECIFICATION NO. Landscape and Turf Maintenance Services #1100

To MIDORI GARDENS INC.

Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: CITY

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

BRIEF WORK DESCRIPTION

The addition of the Monaco Rd. easements to the maintenance contract. This area was omitted in the bid specifications. This will increase the monthly service costs for the contract. This monthly service cost increase of \$ 225.00 is effective as of October 1, 2013.

1. Maintenance to include: trimming, weed and debris removal, cleaning (blowing off work area) and mulching at the following City of Costa Mesa location:

A. Rue De Cannes (3,570 Sq. Ft.)

COST INCREASE: \$ 225.00 per month (net increase of 0.0061997 %)

By reason of this order the time of completion will be adjusted as follows: No Change in Contract Terms

Prepared by: Jim Ortiz, Maintenance Supervisor Date: September 10, 2013

Submitted by: Bruce Hartley, Maintenance Services Manager Date: September 10, 2013

Approval Recommended: [Redacted] Date: 9/10/13

Approved: [Redacted] Date: 9.16.13

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted, Date 9/10/13 Contractor Midori Gardens

By [Redacted] Title [Redacted]

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.



CITY OF COSTA MESA

PROJECT ADMINISTRATION

CONTRACT CHANGE ORDER NO. 16 SUPPL NO. REV.

PROJECT LANDSCAPE AND TURF MAINTENANCE SHEET 1 OF 1 SHEET

FEDERAL NO.(S) N/A CITY SPECIFICATION NO. Landscape and Turf Maintenance Services #1100

To MIDORI GARDENS INC. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved in accordance with Council Policy No. 700-1

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change Requested by: CITY

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Proposal.

BRIEF WORK DESCRIPTION

The addition of the Elden Ave/Tulip Lane parkway easement to the maintenance contract. This area was omitted in the bid specifications. This will increase the monthly service costs for the contract. This monthly service cost increase of \$ 100.00 is effective as of October 1, 2013.

1. Maintenance to include: trimming, weed and debris removal, cleaning (blowing off work area) and mulching at the following City of Costa Mesa location:

A. Elden Ave/Tulip Lane (1,648 Sq. Ft.)

COST INCREASE: \$ 100.00 per month (net increase of 0.0027554 %)

By reason of this order the time of completion will be adjusted as follows: No Change in Contract Terms

Prepared by: Jim Ortiz, Maintenance Supervisor Date: September 10, 2013

Submitted by: Bruce Hartley, Maintenance Services Manager Date: September 10, 2013

Approval Recommended: [Redacted] Date: 9/12/13

Approved: [Redacted] Date: 9.16.13

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted Date 9/16/13 Contractor Midori Gardens

By [Redacted] Title [Redacted]

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.