AMENDMENT NUMBER THREE TO PROFESSIONAL SERVICES AGREEMENT WITH KIMLEY-HORN AND ASSOCIATES, INC.

This Amendment Number Three ("Amendment") is made and entered into as of July 20, 2022 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City"), and KIMLEY-HORN AND ASSOCIATES, INC., a North Carolina corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement dated July 21, 2020 for Consultant to prepare the City's 2021-2029 Housing Element Update (the "Agreement"); and

WHEREAS, City and Consultant amended the Scope of Services and increased Consultant's maximum compensation through Amendment Number One to the Agreement, dated January 28, 2021; and

WHEREAS, City and Consultant amended the Scope of Services and increased Consultant's maximum compensation through Amendment Number Two to the Agreement, dated March 14, 2022; and

WHEREAS, Section 4.1 of the Agreement provides for a term of two (2) years, with the option to extend the Agreement for three (3) additional one (1) year periods; and

WHEREAS, City and Consultant desire to extend the term for one (1) year, through July 20, 2023.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

- 1. The term of the Agreement shall be extended through July 20, 2023.
- 2. All terms not defined herein shall have the same meaning and use as set forth in the Agreement.
- 3. All other terms, conditions, and provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.
- 4. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement.

[Signatures appear on following page.]

	es hereto have caused this Amendment to be executed I officers, as of the date first written above.
Signature CHAD PHILLIPS VICE PRESIDENT Name and Title	Date: 8/1/2022
CITY OF COSTA MESA Lori Ann Farrell Harnson City Manager	or lo A.F. Date: 8/18/2008
Brenda Oreen 8/22/2022 Brenda Green City Clerk	CHECKED IN THE CHECKE
APPROVED AS TO FORM: Kimberly Hall Barlow City Attorney	Date: 8/17/22
APPROVED AS TO INSURANCE: Ruth Wang Risk Management	Date: 8/8/22
APPROVED AS TO CONTENT: Justin Arios Project Manager	Date:

DEPARTMENTAL APPROVAL:

Jannifor La

Economic and Development Services Director

APPROVED AS TO PURCHASING:

Carol Molina Finance Director Date: Propert 4,2000